EDGEWOOD REC CENTER

CONSTRUCTION UPDATE: MAY 2019

PROJECT DESIGN AND DRAWING COMPLETION / CONSTRUCTION ESTIMATED PROJECT
KICKOFF OUTREACH HIRING OF CONTRACTOR BEGINS COMPLETION
Nov 18, 2015 Dec 2015 - July 2017 July 2017 - Dec 2018 June 2018 Late Summer 2019
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PROJECT OVERVIEW " .’ ‘

The Edgewood project includes replacement of the ‘ - »
existing facility with a new, state-of-the-art recreation , ~
center containing an indoor gymnasium, fitness room,

multipurpose rooms, computer, youth and senior
lounges and rooftop farm. Exterior improvements
include new sport courts, new playground, walking :
track, splash pad and athletic field improvements.

WHAT HAPPENED IN MAY:

+ Continued installation of playground si‘walls and
applied waterproofing membrane.

+ Continued pouring of the splash creek wi

+ Completed hanging first floor duct.

+ Began setting glass/glazing onto facility.

+ Completed wall close-ins on the second floor.

+ Completed framing of gym floor storage closets.

+ Set ceiling sound absorption panels in the gym.

« Tied domestic and fire service utilities into public
water main.

+ Milled both the exterior basketball and tenni
courts. -

»

WHAT TO EXPECT IN JUNE:

+ Complete all exterior glazing (glass installation).

+ Complete pouring of remaining e};ﬁterior site walls.

+ Pour the sidewalks within the property.

+ Begin setting exterior facility wall panels.

+ Begin installation of site fencing. L

+ Begin installation of the playground equipment :“, /
foundations.

PHOTO OF THE MONTH (RIGHT)
Facade glazing, taken May 30th.
Window installation (glazing) began
last month, including this section of the
new facility that serves as a beacon to
the community. These beautiful glass
panels run from the lobby floor to the
second floor ceiling throughout the
stairwell, framing views of Trinity »
Washington University and beyond.
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